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Recommendation: 

To budget an additional $4750.00 in 2020 for the refurbishment of the NKCC Lobby 

Floor.   

Background: 

$8000.00 was included in the 2019 Capital Building Budget to refurbish the NKCC 

Lobby Floor.  The project was to include a 2-part epoxy finish that would result in a solid 

one colour floor with a semi-gloss finish.   

Companies were contacted and research was completed in 2019, and the Project was 

to be completed by a local Contractor with concrete epoxy floor finish experience. The 

project was planned for the Christmas Holiday Season, to limit interruption of regular 

User Groups.     

Analysis: 

Due to our concern of the existing concrete floor sealer, that is still visible in some 

areas, the Contractor had the Product Representative visit the NKCC back in 

September to review and approve our plan of application.   
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This week, I was informed that they are now recommending the entire floor be grinded 

with a planetary grinder to completely remove any sealer that is still on, or in the floor. 

This recommendation also includes a higher-grade epoxy that contains UV protection, 

due to the direct sunlight.  Although this was not an initial concern, it is possible over 

time, for the UV rays to fade the floor in some areas. 

Both plans included an epoxy paste to fill cracks and/or divots where required, which 

will hide deficiencies and provide a smooth finish when complete.   

Unfortunately, the recommendation has the following consequences: 

1. The new $4.25 square foot price, brings the project cost to $12,750. for a solid 

colour finish.  Again, this includes grinding the entire floor and the higher-grade 

finish.  For information, a metal flake finish in the paint, would increase the cost 

to $17,250.  

  

2. Due to the floor grinding, we would have to restrict access in the facility to the 

Fitness Centre only. As such, this project would be completed in April, after the 

ice is removed and between programming.   

 

Note: 

We have already planned to apply the original product spec’d, to a 4’ x 5’ test 

area in the hallway behind the kitchen on Dec. 8/19.  We will know after a few 

days on the whether there will be an adhesion issue.  As such, there is still a 

possibility of staying the course with the original plan and product, understanding 

that there is still a chance of a deficiency appearing in the high traffic areas.  

 

Financial Implications: 

Dollar Amount Increase In Revenue Over Previous Year Budget  

Dollar Amount Decrease In Revenue From Previous Year Budget  

Dollar Amount Increase in Expenses Over Previous Year Budget    $4750.00 

Dollar Amount Decrease in Expenses From Previous Year Budget   

          

What is the cost plus HST?      $8000. (2019) + $4750. (2020) = $12,750 

How will it be funded?     OMPF 

 

 

 


